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ESTIMATE RUN 02/13/2021

ESTIMATE SUMMARY 09:12:11

CONTID: C23120         ESTIMATE NO: 0005 PROG 2005

PCN: 23120-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADA PUEBLO METRO PERCENT TIME:

PROJECT NO: STMM086-083                   

ADA PUEBLO METRO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,742,441.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,523,898.00 NON-PARTICIPATING 206,744.30

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,830.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.68

WORK DAYS

WORK DAYS

55.50%

1,220,327.35

206,744.30

206,744.30

201,913.37

$

$

$

$

8,000.00

1,514,113.70

1,522,113.70

0.00

1,522,113.70

-37,858.47

0.00

1,484,255.23

0.00

AMOUNT DUE 1,484,255.23 201,913.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 201,913.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

67.5 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/21/2020

09/28/2020

02/13/2021

07/09/2020

08/06/2020

08/21/2020

08/21/2020
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PCN: 23120-BID    ESTIMATE RUN 02/13/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 3.500

0.000

202-00190  
 

87.503.500

0.00

306.000

SY  

25.00000

0010 Removal of Sidewalk 922.900

281.400

202-00200  
 

24,086.001,204.300

5,628.00

2,297.000

SY  

20.00000

0015 Removal of Curb and Gutter 1,367.000

359.000

202-00203  
 

25,890.001,726.000

5,385.00

3,627.000

LF  

15.00000

0020 Removal of Concrete Curb Ramp 1,707.200

196.600

202-00206  
 

38,076.001,903.800

3,932.00

2,817.000

SY  

20.00000

0025 Removal of Concrete Pavement 644.100

187.200

202-00210  
 

20,782.50831.300

4,680.00

1,265.000

SY  

25.00000

0030 Removal of Asphalt Mat 761.700

138.600

202-00220  
 

22,507.50900.300

3,465.00

1,558.000

SY  

25.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

320.000

SF  

15.00000

0040 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

72.000

EACH

150.00000

0045 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

575.00000

0050 Unclassified Excavation 137.600

27.000

203-00000  
 

7,900.80164.600

1,296.00

164.600

CY  

48.00000

0055 Erosion Control (Curb Ramp) 133.000

16.000

208-00090  
 

96,850.00149.000

10,400.00

198.000

EACH

650.00000
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PCN: 23120-BID    ESTIMATE RUN 02/13/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 22.000

0.000

210-00810  
 

5,500.0022.000

0.00

72.000

EACH

250.00000

0065 *Reset Pull Box 8.000

0.000

210-00827  
 

6,800.008.000

0.00

12.000

EACH

850.00000

0070 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 87.000

0.000

210-02804  
 

4,350.0087.000

0.00

991.000

LF  

50.00000

0080 Aggregate Base Course (Class 6) 137.600

27.000

304-06007  
 

11,522.00164.600

1,890.00

164.600

CY  

70.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 360.230

70.380

403-00720  
 

139,948.25430.610

22,873.50

430.610

TON 

325.00000

0090 Concrete Pavement (7 Inch) (Special) 648.700

231.800

412-00701  
 

99,496.50880.500

26,193.40

1,238.000

SY  

113.00000

0095 Concrete Sidewalk 791.500

153.300

608-00000  
 

92,590.40944.800

15,023.40

2,302.000

SY  

98.00000

0100 Concrete Curb Ramp 2,488.400

317.200

608-00010  
 

490,980.002,805.600

55,510.00

3,489.000

SY  

175.00000

0105 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

40.000

SF  

125.00000

0110 Curb and Gutter Type 2 (Section II-B) 738.000

318.000

609-21020  
 

45,408.001,056.000

13,674.00

3,599.000

LF  

43.00000



CONTID: C23120         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 23120-BID    ESTIMATE RUN 02/13/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb (Special) 288.500

0.000

609-71000  
 

11,540.00288.500

0.00

288.500

LF  

40.00000

0120 Median Cover Material (Concrete) 46.000

0.000

610-00030  
 

1,150.0046.000

0.00

737.000

SF  

25.00000

0125 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

150.000

LF  

38.00000

0130 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

50.000

LF  

30.00000

0135 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0140 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0145 *Construction Surveying (Hourly) 169.000

25.000

625-00001  
 

37,830.00194.000

4,875.00

351.000

HOUR

195.00000

0150 *Mobilization 0.568

0.000

626-00000  
 

214,451.240.568

0.00

1.000

L S 

377,555.00000

0155 *Public Information Management (Tier IV) 106.000

31.000

626-01114  
 

11,645.00137.000

2,635.00

314.000

DAY 

85.00000

0160 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

320.000

SF  

30.00000

0165 *Flagging 246.500

0.000

630-00000  
 

7,395.00246.500

0.00

246.500

HOUR

30.00000
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PCN: 23120-BID    ESTIMATE RUN 02/13/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Control Inspection 32.000

13.000

630-00007  
 

4,050.0045.000

1,170.00

98.000

DAY 

90.00000

0175 *Traffic Control Management 47.000

16.000

630-00012  
 

69,300.0063.000

17,600.00

216.000

DAY 

1,100.00000

0180 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

89.001.000

0.00

4.000

EACH

89.00000

0185 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

178.00000

0186 Pedestrian Barricade (ADA) Pedestrian Barricade (ADA) 0.000

200.000

630-80340  
 

5,750.00200.000

5,750.00

400.000

LF  

28.75000

0190 *Construction Traffic Sign (Panel Size A) 11.500

0.000

630-80341  
 

414.0011.500

0.00

23.000

EACH

36.00000

0195 *Construction Traffic Sign (Panel Size B) 24.500

0.500

630-80342  
 

1,200.0025.000

24.00

50.000

EACH

48.00000

0200 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

37.000

EACH

59.00000

0205 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,440.002.000

0.00

5.000

EACH

4,720.00000

0210 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.500

630-80357  
 

1,770.001.500

590.00

4.000

EACH

1,180.00000

0215 *Drum Channelizing Device 47.000

0.000

630-80360  
 

564.0047.000

0.00

100.000

EACH

12.00000
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PCN: 23120-BID    ESTIMATE RUN 02/13/2021

PROJECT: STMM086-083                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:12:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

12.00000

0225 *Traffic Cone 27.000

0.000

630-80380  
 

405.0027.000

0.00

100.000

EACH

15.00000

0230 *Stackable Vertical Panels 6.500

0.000

630-80393  
 

195.006.500

0.00

40.000

EACH

30.00000

0235 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

4,150.000.500

4,150.00

2.000

EACH

8,300.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

122,000.000

F A 

1.00000

0245 F/A Utility Conflict Repair/Relocation 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,514,113.69206,744.302,734,441.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 2.000

0.000

620-00020  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

CAT 8,000.000.008,000.00CURRENT AMT0400 $ $ $

$ 1,522,113.69206,744.30$2,742,441.05$CURRENT AMTPROJECT TOTAL


